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Attachment #1
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

February 16, 1995

Meeting and Summary of Commitments and Agreements

1. SIGNING OF THE PREVIOUS 200 AREA UNIT MANAGER'S MEETING MINUTES:
Meeting minutes were available, however, not all signatures were obtained.

2. ACTION ITEM UPDATE. See Attachment 4 for status:

2AAMS. 13 Closed via cc:mail 02/14/95 from Donna Wanek.
2AAMS.19 Closed 02/16/95.
2BP5.2 Open.
2UP1.2 Closed via cc:mail 02/14/95 from Donna Wanek.
2UP1.3 Open.
2UP1.4 Closed via cc:mail 02/14/95 from Donna Wanek.
2ZP2.1 Closed via cc:mail 02/14/95 from Donna Wanek.

3. NEW ACTION ITEMS (INITIATED February 16, 1995):

No new action items were initiated.

4. INFORMATION ITEMS:

• Status 200-BP-5 Ooerable Unit - Dave Erb provided the status of BP-5 activities (Attachment #5).

216-BY System
The mini-column test will reach breakthrough after running continually for 10 to 12 days (2000-
4000 bed volumes). Result of the mini-column test will be available by early March 1995.
Donna Wanek gave information regarding the clinoptilolite to the regulators.

216-B-5 Reverse Well System

System is operating six days per week. No lithium bromide tracer detected to date; evaluating
the possibility of using larger capacity extraction pump to provide greater stress for the test. Paul
Beaver requested results from the samples taken before and after the test and the disposition of
the spent resin. The spent resin will be characterized and disposed in the burial grounds. ERC
anticipates that the spent resin will not require to be regulated since it will have a very low
concentration of contaminants. EPA requested the test results and the data sheet for the resin
disposal process.
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• Status 200-UP-1 Operable Unit - Curt Wittreich provided status (Attachment #6).

The status was presented by Curt Wittreich. He indicated that the start-up of drilling will be
delayed until April of 1995; completion is still scheduled August 1995. Paul Beaver asked about
drilling costs; ERC indicated that a drilling contract will be awarded in April 1995 to an offsite
contractor to reduce drilling costs from $600 per foot. The Proposed Plan was submitted to
DOE/RL for review; format is similar to 200-ZP-1.

Analytical data for the first three quarters of 1994 are now in the HEIS data base.

• Status 200-ZP-2 Operable Unit. ERA Activity - Sean Driggers provided the update (see
Attachment #7).

All downtime was due to cold weather; problems fixed and operations are running around the
clock. Approval for the well perforations expected by the end of March 1995. The Tunable
Hybrid Plasma Vapor test was considered to be a success. A three month Purus Padre Vapor
test is scheduled to begin in the middle of March.

• Status of 200-ZP-1 - Jhivaun Freeman-Pollard gave status (Attachment #8).

Pilot Scale Treatability Test

Treatability test report scheduled to be submitted to DOE/RL April 19, 1995. Currently testing
the granular activated carbon (GAC) to determine how much is spent.

Groundwater Monitoring

March 1, 1995 is the next scheduled round of sampling. Semi-annual monitoring is in the
planning process and a meeting will be scheduled to discuss reducing the amount of sampling,
review DNAPL and DOW comments. Meeting is scheduled tentatively for Thursday February
23, 1995.

IRM Implementation

DOW and the DNAPL report is being revised based upon DOE/RLs comments

Technology Demonstration

The iron filings program has been put on hold by DOE/RL since funding is not available.

200 Aggregate Area UMM February 16,1995
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Attachment #3
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

February 16, 1995

200 Area Activities

200-BP-5 - D. Erb

* Action Item Status
* General Status

200-UP-1 - Curtis Wittreich

* Action Item Status
* Characterization Program
* Treatability Test Program

200-ZP-2 - Sean Driggers

* Carbon Tetrachloride ERA

200-ZP-1 - J. Freeman-Pollard

* Action Item Status
* General Status
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Attachment #4

Action Item Status List
Unit Manager's Meeting: 200 Aggregate Area/200 Area Operable Units

February 16, 1995

ITEM NO. ACTION STATUS

2AAMS.13 Transmit the 200-UP-1 and 200-ZP-1 Treatability Test
Plans and Mike Connelly's groundwater modeling studies
for pump and treat to the regulators. Action: Paul Pak.

2AAMS.19 Issue the outstanding 200 Areas UMM minutes for
signature. Action: Donna Wanek.

2UP1.2 Develop a treatability test plan for denitrification of 200- f'tosetl ^Ii^l4S ;:;; P1a^
UP-1 groundwater at laboratory and bench scales, based on 17t{^uttled ;:1Q 1^sgt^^atoTg i^
the 100 Area Treatability Test Plan for Nitrate. Action: RawemW^ 1994z
Paul Pak.

2UP1.3 Provide regulators with laboratory results on sample point Opened 09/28/94.
WL5 on October 14, 1994. Action: Bruce Ford.

2UP1.4 Provide rationale from management on why documents
cannot be sent to the USGS. This issue to be dealt with on
the PM level and tracked at UM level.

2BP5.2 Provide date on streamlining the groundwater sampling Opened 09/28/94.
effort. Action: Joe Zoghbi

2ZP2.1 EPA and Ecology require that RL submit within 10 days a
draft change package to establish milestones for the 200-
ZP-2 vapor extraction system, or transmit the proposed
plan. Action: Bryan Foley and Jennifer Young.
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UNIT MANAGERS MEETING

200-BP-5 OPERABLE UNIT

D. B. ERB

February 16, 1995
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PL513 - CHARACTERIZATION

^ DATA VALIDATION - EXPECTED COMPLETION
DATE OF 2/28/95

^ A REVIEW OF CHARACTERIZATION PROGRAM IS
UNDERWAY AND MAY LEAD TO DELETIONS OF
WELLS AND REDUCTIONS IN SAMPLING
FREQUENCY.

PL515 - TREATMENT

GENERAL

^ TREATABILITY TEST REPORT DUE TO DOE BY
5/10/95 - EXPECT TO HAVE NECESSARY DATA,
INCLUDING MINI-COLUMN TEST DATA AT BOTH
SITES, FOR REPORT BY MID-APRIL.
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PL515 - TREATMENT #5/Page 3 of 5

216-BY SYSTEM

^ SINCE RESUMING OPERATIONS ON 1/18, OVER
56,000 GALLONS HAVE BEEN TREATED.

^ TOTAL TREATMENT TO DATE GREATER THAN
75,000 GALLONS.

* Tc-99 INFLUENT CONCENTRATION IS "5,000
pCi/L. TREATMENT REMOVES Tc-99 TO LEVELS
LESS THAN 222-S LABS DETECTION LEVEL
(" 78 pCi/L), BASED ON 2/6/95 RESULTS.

^ MINI-COLUMN TEST PLAN UNDERGOING
PRELIMINARY INTERNAL REVIEW.
MOST MATERIALS ARE AVAILABLE ON SITE.
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216-B-5 REVERSE WELL SYSTEM #5/Page 4 of 5

* SINCE RESUMING OPERATIONS ON 1/17, OVER
270,000 GALLONS OF WATER HAS BEEN
PROCESSED, INCLUDING " 150,000 GAL DURING
TRACER TEST.

^ TOTAL PRODUCTION TO DATE IS " 310,000
GALLONS.

* TRACER TEST AT 299-E28-23 STARTED ON 2/6
AND COMPLETED ON 2/11 FOLLOWING 116 HRS
OF CONTINUOUS OPERATION (2 - 12 HR
SHIFTS/DAY)

^ Sr-90, Cs-137, AND Pu-239/240 INFLUENT
CONCENTRATIONS ARE " 4,500 pCi/L, 1,570
pCi/L AND < 17 pCi/L, PER 2/8/95 ANALYSIS.

^ TREATED EFFLUENT LEVELS FOR Sr-90, Cs-137
& Pu-239/240 ARE 848 pCi/L, < 59 pCi/L, AND
< 2.4 pCi/L, PER 2/8/95 ANALYSIS.

^ MINI-COLUMN TEST PLAN RELEASED. TESTING
STARTED UP ON 1/27 WITH BATCH
EQUILIBRIUM TESTS AND MINI-COLUMN TEST
BEGUN ON 2/3. NO RESULTS YET.

^ BREAKTHROUGH OBSERVED FROM PROCESS
CONTROL DATA OF 1/26 WITH "55,000
GALLONS TREATED. DATA IS BEING
EVALUATED.
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PL526 - REMEDIATION #5/Page 5 of 5

216-B-5 REVERSE WELL PLUME

* FEB 6-10, 1995 TRACER TEST SHOWED SMALL
INCREASES ABOVE BACKGROUND IN LiBr FROM
THE INITIAL TANK CONCENTRATION INJECTED
TO AQUIFER. MONITORING WITH OPERATIONS
CONTINUES TO CAPTURE TAIL OF
CONTAMINANT.

* EVALUATING A 2nd TRACER TEST AT 299-E28-
24 WELL. EVALUATING INSTALLING A LARGER
EXTRACTION WELL PUMP.

216-BY CRIBS PLUME

* REMEDIATION AT 699-55-57 WELL

- FOLLOWING WELL PERFORATION WITH
EXPLOSIVE CHARGES, 4" WELL SCREEN
INSTALLED ON 1/18/95 TO STOP FLOW OF
RUNNING SAND. WELL HAS BEEN JETTED
SEVERAL TIMES AND FINAL SURGE AND PURGE
TO BE CONDUCTED 2/20-24/95.

- AQUIFER PRODUCTIVITY TEST WITH
CONCURRENT SAMPLING TO BE CONDUCTED
IN LATE FEBRUARY. SAMPLING FOR 699-55-
60A WELL SCHEDULED FOR SAME TIMEFRAME.



200-UP-1 GROUNDWATER OPERABLE UNIT
UNIT MANAGERS MEETING

FEBRUARY 16, 1995
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AGENDA

• CHARACTERIZATION

o GROUNDWATER MONITORING STATUS
- FY 95 LFI Groundwater Monitoring Matrix Updated
- First Quarter LFI Wells Sampled

^•;

o WELL INSTALLATION STATUS
- Procurement of Drilling Subcontractor Ongoing
- Drill Pads under Construction
- Description of Work Redlined Based on DOE/Regulator Review

• TREATABILITY TESTING

o TREATABILITY TEST REPORT STATUS
- DOE Comments Received; Awaiting Regulatory Comments

o PILOT-SCALE SYSTEM STATUS
- Treated over 1,600,000 Gallons Groundwater

o LAB-SCALE TEST STATUS
- Bench-Scale Biodenitrification Test (Knoxville) Ongoing

• IRM PROPOSED PLAN
- Draft Submitted to DOE °



February 16, 1995 Unit Managers Meeting
Project Status of the 200-ZP-2 Operable Unit

ERA STATUS

• Current Status of Vapor Extraction Operations

- Weekly summary for the week 02/02/95 through 02/08/95

• Wellfield Expansion
I+

- Fieldwork to complete general well maintenance is scheduled to begin 02/21/95 °

- Jet perforation of 21 wells to follow pending approval of a change request h

V

• Secondary Containment Upgrades

- Designs for secondary containment of water knock-out tanks completed

- Procurement started and installation is planned for end of March
â̂
m
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February 16, 1995 Unit Managers Meeting
Project Status of the 200-ZP-2 Operable Unit

ERA STATUS (Cont.)

• Data Management Upgrades

- Automated data reporting system installed at the 1 500 cfm unit

Evaluating vendor's proposal for automating data reporting at the other systems
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February 16, 1995 Unit Managers Meeting
Project Status of the 200-ZP-2 Operable Unit

Technology Demonstrations Status

• Tunable Hybrid Plasma Vapor Treatment System

- Demonstration testing completed on 02/06/95

- System disconnected and returned to MIT on 02/13/95

- Test report expected mid-March

• Purus Padre Vapor Treatment System

- Continuing work on test plan and installation design for mid-March startup
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Carbon Tetrachloride Extraction Data

200-ZP-2 ERA
WEEKLY CCL4 EXTRACTION SUMMARY

Operational VES Avg. Avg. Time System CC14 1995 1994 1993 1992 Grand
Period System Flow Conc. (hrs) Availability Extracted YTD Total Total Total Total

(cfm) (scfm) (ppmv) (percent) kg/(lbs) Total kg/ kg/ kg/ as of:
kg/(lbs) (lbs) (lbs) (lbs) 2/1/95 =

.7-]$ 386 52 38.25 23% 8.0 Z-lA/18 Z-1A/18 -lA/18 Z-lA/18 Z-1A/18 1
500 (17.6) ^ 8,757 2.54- ^ ^'._

212 2/8
^1A 540 170 158 94% 158

(760) (19,266) (5,590) (2,111) (27,727 )^^
1995

1000 (347)

Z-2 301 La Z-9 Z-.9 Z-9 Z-9
1500 814 261 132 78% (663) 17540 35,029 10 5 37--,-634

(3,388) (77,065) (2,342)
_

(82,795)

Weekly 467 1 ^ Project 50,236
Total => (1028) Total => (110.522)
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Unit Manager's Meeting: 200-ZP-1 Operable Unit
February 16, 1995

1. PILOT SCALE TREATABILITY TEST

• Status - Extracted 871,871 gallons
Treated 871,041 gallons
Injected 850,951 gallons

2. TECHNOLOGY DEMONSTRATION - BIOREMEDIATION

• Status - Phase I circulation was commenced
on 2/6/95 and will continue through 3/31/95.
Phase II procedures are undergoing internal review.

3. GROUNDWATER MONITORING

• Statu s - Dan Parker

4. FORECASTED AND OTHER ACTIVITIES

• Treatability Test Report

Review of the treatability test report (by ERC) will commence
on February 27, 1995.

• 200-ZP-1IROD

The IROD is undergoing a final revision and
is excepted to be issued in March 1995.

• IRM Implementation

The description of work (DOW) (BHI-00155) and the
DNAPL report (BHI-00152) are being revised per
EPA and Ecology Comments.

A meeting will be scheduled to discuss the finalized
DOW and DNAPL report with EPA and Ecology.

• Technology Demonstrations - Iron Filings

Iron filings - On hold
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